Software Process & Project Management

Module: SW Process Management · Week 1 · Professor S. Vasanthapriyan

TAKE-HOME ASSIGNMENT

Preliminary Management Analysis

Choose One System

- Hospital appointment-management system
- University learning-management system
- Online banking application
- Public-transport mobile application
- E-commerce platform

Prepare a report of approximately **1,500 words** covering all 10 required sections. Submit as an individual PDF with appropriate academic references.

Marking Scheme

Component	Marks
Project background and objectives	10
Stakeholder and scope analysis	15
Software-process explanation	15
Analysis of project constraints	20
Project manager responsibilities	15
Success and failure factors	15
Recommendations and presentation	10
Total	**100**